SCRUM Meeting 2 for Concerts
Prepared by: Allison Edwards
Meeting Date: 11/04/2021

Meeting Attendees

1. Allison Edwards
2. Emory Fields
3. Morgan Roberts
4. Emma Haeussler
5.

Meeting Agenda Items

- Discuss what we accomplished the last couple of days
- Discuss what needs to be worked on before the next scrum meeting
- Schedule the next scrum meeting

Status Update Since Last Meeting

Accomplishments:
- Completed the logo
- Made progress on the color scheme and the Ticketmaster API

Tasks Completed:

Task Description	Assigned to	Completed? (yes/no)
3.1 Add Logo/name to login page	Allison	Yes

Before The Next Meeting

Plans:
- Finish the connection to the APIs
- Finalize a color scheme
- Meet again on Sunday, November 7th, 2021 for our final scrum meeting of this sprint

Task Assignments:

Task Description	Assigned to
2.7 Figure out how to connect to Ticketmaster API through Django	Emory and Emma
1.11 Research and find a color blindness friendly color scheme	Morgan

Minutes from Previous Meeting

In the previous meeting we discussed the completion of the initial framework for both the front and back end. With several components of the front end done, some more minor tasks were discussed for the front end such as the tiles, the color scheme, and logo.