

Appendix 1: SCRUM Meeting Agendas and Minutes

SCRUM Meeting 1 for Concerts Prepared by: Allison Edwards Meeting Date: 11/2/2021

Meeting Attendees

- 1. Morgan Roberts
- 2. Allison Edwards
- 3. Emory Fields
- 4. Emma Haeussler
- 5. Zach Chi

Meeting Agenda Items

- Discuss what has been accomplished in the in progress list status update since last meeting
- Roadblocks on the current progress list
- Discuss what to add to the progress list before the next meeting

Status Update Since Last Meeting

Accomplishments:

- Front and back end set up
- Research on both the front and back ends for templates, databases and APIs
- Tested Ticketmaster API in Postman
- Research on sqlite to postgres conversion -- we can continue using sqlite and convert to postgres later

Tasks Completed:

Task Description	Assigned to	Completed? (yes/no)
1.1 Research using Django and Bootstrap for Front-End	Morgan & Zach	yes
1.2 Set up basic Front-End framework	Allison	Yes
1.4 Research using Django for Back-End	Emory & Emma & Allison	yes

1.5 Set up basic Back-End framework	Allison	yes
1.6 Create Database table for usernames and passwords	Allison	Yes
1.9 Set up connection between front-end and back-end	Allison	yes
2.3 Test Ticketmaster API with Postman	Emory	yes
3.0 Create login page	Allison	yes
3.2 Text Box for email (login page)	Allison	yes
3.3 Text box for password	Allison	yes
3.4 Button for login	Allison	yes
3.5 Button for Registration	Allison	yes
3.6 About Us Button	Allison	yes
3.7 Error message if email and password combo are not correct once logon button is pressed	Allison	yes
3.8 Error Message if email already has an account	Allison	yes
3.9 Store Email	Allison	yes
3.10 Store Password	Allison	yes
3.11 If returning customer, check that email and password match	Allison	yes
3.12 If new customer, check that email is not already being used	Allison	yes
3.13 If valid email & password for returning customer, go to landing page	Allison	yes
3.14 If valid email & password for new customer, go to registration page	Allison	yes
5.0 Create landing page	Allison	yes

Before The Next Meeting

Plans:

- Front end
 - o work on putting name at top of login page & landing page
 - Create tiles for concerts
 - Create sandwich option panel at top
- Back End
 - Create database tables
 - Connect to ticketmaster API through Django
 - o Get concert information from API

Task Assignments:

Task Description	Assigned to
1.8 Create Database tables for user's notification preferences (see if we can just add this to the default user table) add spotify/apple music attribute?	Emory and Emma
2.7 Figure out how to connect to Ticketmaster API through Django	Emory and Emma
3.1 Add Logo/name to login page	Allison
5.1 Put logo/name at top	Allison
5.2 Create sandwich option panel at top	Morgan
5.18 Get concert location from API	Emory and Emma
5.19 Get concert name/artist from API	Emory and Emma
5.20 Get concert image from API	Emory and Emma
5.21 Get concert time from API	Emory and Emma
5.10 Create tiles for concerts	Zach

Minutes from Previous Meeting

Summarize discussion in paragraph form from the previous meeting (NOT this current meeting).

There hasn't been a scrum meeting yet as this is the first one. We had previously discussed and created the backlog for the sprint. This allowed us to make initial progress on some of the starting tasks including setting up the django framework and creating the base front and back end.