SCRUM Meeting 3 for Concerts Prepared by: Allison Edwards Meeting Date: 11/7/2021

Meeting Attendees

- 1. Allison Edwards
- 2. Zach Chi
- 3. Morgan Roberts
- 4. Emory Fields
- 5. Emma Haeussler

Meeting Agenda Items

- Discuss what was done since previous meeting
- Discuss any final touches needed for the end of the sprint

Status Update Since Last Meeting

Accomplishments:

- Information from concerts from Ticketmaster API is now available on website display
- Tiles are created in a separate branch and ready to be combined with data
- Music APIs are tested
- Color scheme implemented

Tasks Completed:

Task Description	Assigned to	Completed? (yes/no)
5.18 Get concert location from API	Emory and Emma	yes
5.19 Get concert name/artist from API	Emory and Emma	yes
5.20 Get concert image from API	Emory and Emma	yes
5.21 Get concert time from API	Emory and Emma	yes
5.22 Get link to buy tickets from respective website	Emory and Emma	yes
5.10 Create tiles for concerts	Zach	yes

1.11 Research and find a color blindness friendly color	Morgan	yes
scheme		

Before The End of the Sprint

Plans:

Change the filter panel

Task Assignments:

Task Description	Assigned to
5.4 Create panel for filter options	Allison

Minutes from Previous Meeting

The previous meeting discussed the need to get the API information from ticketmaster to display inside the website. This was the main focus of our work before the last sprint meeting. We wanted this to be shown in order to have information to test to users during the user studies